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Agency Name:|US Department of State

Week End Date: 04/03/2009

Submitter Name:|Patrick F. Kennedy

Submitter Contact Info:[Rachel Arndt (202) 647-1068

Program Source/ Treasury Account Symbol: Agency Program Source/Treasury Account Symbol: Program Source/Treasury Account | Program Description (Account Title) Total Total Obligations
Code Account Code Symbol; Sub-Account Code Appropriation
No. (OPTIONAL)

19 0112 Diplomatic and Consular Programs $90,000,000] S0

1

2 19 1119 Capital Investment Fund $252,000,000] S0

3 19 0530 Office of Inspector General $2,000,000] S0
19 1079 International Boundary and Water $219,650,000 S0

Commission - Construction
4
5 pe pdate Repo PData pe 0

6 Short bulleted list of the major actions taken to date [ Short bulleted list of the major planned actions

Resource Management met with key Department
ARRA coordinators to discuss project financial coding [IBWC: Award Task Order for geo-technical services
to ensure transparency and accountability. for Lateral A segment in the Lower Reach

~

International Boundary and Water Commission
(IBWC): Issued request for proposal for design of four
segments in the Upper Reach (Canalization): Hatch
West Levee, Mesilla East and West Levees, Canutillo  [IBWC: Award Task Order for re-design for Hidalgo

8|East and West Levees and Anapra Levees Phase | segment in the Lower Reach
IBWC: Awarded Task Order for Historic Architect
9|Investigations for Upper Reach (Canalization) IBWC: Issue Task Order for aerial survey (lidar)

IBWC: Issued Task Order for design for six segments
in the Lower Reach: Main Floodway North and South |IBWC: Complete Scope of Work and submit
Levees, Arroyo Colorado North Levee, North Floodway|procurement package for Lateral A to Retamal

10{North and South Levees, Hidalgo Levee System Dam in the Lower Reach
IBWC: Awarded Task Order for Environmental CIF - Data Center - Finalize Statement of Work for
Assessment for the Arroyo Colorado segment inthe [RFP to engage Gov Rep Procurement -

11[Lower Reach Architecture and Engineering firm

12[IBWC: Pre-construction contracts are 83% issued

CIF - Data Center - Continued RFP development with
A/OPR for the engagement of an A&E firm to serve as
the Govt Rep in future Data Center design and acq
activities

!

w

CIF - Data Center - Completed the preliminary
assessment of the feasibility of acquiring land adjacent

14(to an existing data center campus

S

CIF - Data Center - Completed the preliminary
assessment of the feasibility of contracting with the
15|data center vendor to construct a turn-key solution




16

Program Source/ Treasury Account Symbol: Agency
Code

CIF —IT Platform Modernization — GITM — Continued
determination of specifications for upcoming
equipment procurement
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